

SECRET

25X1A

2290-63

Copy 2 of 9

4 March 1963

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Trip to [] In Connection with [] Equipments

25X1A

25X1A

1. The undersigned visited [] on 1 March 1963 to review the status of work on equipment being built. The work was reviewed in detail to determine the nature of any further technical problems which might cause delay in delivery of the equipments. The problem encountered in the high power transmitter tube of arcing under load and vibration has been solved under the MIL specs to which it is tested. Insofar as I am aware at this time, the actual shock and vibration to which the equipment is subjected in the aircraft has not been measured and should be done immediately to make sure that the production testing is adequate.

2. The original goal established for the antenna systems was much too broad in terms of bandwidth required for one application. In attempting to meet the requirement, more development time was spent in this area. No further delay will be encountered on this problem.

3. The contractor, having been notified of the urgency of expediting delivery of the systems, is bending every possible effort to meet the new schedule. I am satisfied that the contractor is doing a good job and will meet the schedule.

4. The accompanying notes cover the discussion with the contractor in more detail.

25X1A

5. Personnel contacted were: []

25X1A

25X1A⁵¹

[]
Chief, Engineering Analysis Division
OSA-DD/R

Attachments:

- a. Memorandum for the Record
- b. "Equipment Performance"

25X1A

Handle via []
Control System

SECRET

25X1A

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500050082-2

Distribution:

- Cy 1 - EAD/OEA w/attach
- Cy 2 - ED/R w/attach
- Cy 3 - AD/OEA w/attach
- Cy 4 - ED/OEA w/attach
- Cy 5 - OEA/OEA w/attach
- Cy 6 - OD/OEA w/attach
- Cy 7 - CD/OEA w/attach
- Cy 8 - ED/OEA w/o att 2
- Cy 9 - EAD w/o att 2

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500050082-2